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Abstract
The literature on megaprojects are oriented towards ‘knowing’ the problems and ‘knowing’ 
the solutions, and there is a dearth in literature aimed at explaining strategies adopted in 
‘doing’ or implementing that knowledge. Particularly, the literature highlights communication 
as important as part of the ‘knowing,’ while there is a gap in ‘doing,’ as performance 
improvements are still not evident. This research aims to explore how this knowing-doing 
gap in the communication of risk information was addressed by using 4D visualization. This 
article discusses the vent facility of a megaproject in Australia as a case study to illustrate the 
innovation. The 4D model developed for the facility helped the project team to visualize the 
construction of a critical part of the project, discuss the construction methodology, identify 
the risks in the construction process and persuade the non-technical decision-makers of the 
project to take appropriate action. The risks identified through the visualization covered safety, 
program, and interface risks. This study offers insights into the role of visualization in bridging 
the knowing-doing gap in the construction industry in the context of a megaproject.
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Introduction
Megaprojects are projects that are colossal, captivating, costly, controversial, complex, and 
laden with control issues (Frick, 2008). Due to these characteristics, megaprojects are a 
different breed compared to normal projects (Capka, 2004). When these projects fail to 
deliver on their stated objectives, they often fail big resulting in mega-failures. Megaprojects 
struggle to meet initial performance targets (Gil & Pinto, 2018) such as cost schedules, time 
schedules, promised benefits, risk mitigation, etc. We call these failures mega-failures because 
megaprojects cost a lot of money and consume enormous amounts of resources and attention 
(Söderlund, Sankaran and Biesenthal, 2017) making their inefficiencies prominent and severe. 
Even though not all failures are big nor have a big impact on project outcomes, because of the 
controversial nature (Frick, 2008), aided with the media interest, public attention and political 
interest (Van Marrewijk et al., 2008), even small failures or set-backs affects the perception 
of all stakeholders involved in the project. Thus, there is a need for research on improving the 
performance of megaprojects. 
Multiple studies stress strategic misrepresentation, optimism bias, stakeholder 
fragmentation, governance challenges, among others, as causes of failure in megaprojects 
(Flyvbjerg, 2008; Ninan, Mahalingan and Clegg, 2019; Locatelli & Mancini, 2010; Miller 
& Hobbs, 2005). Other studies that highlight that these causes of failures can be addressed 
through appropriate checks, reference class forecasting, governance mechanisms, external 
interfacing structures (Flyvbjerg, Holm and Buhl, 2002; Flyvbjerg, 2008; Klakegg, Williams 
and Shiferaw, 2016; Van Fenema, Rietjens and Van Baalen, 2016). Irrespective of this 
knowledge, megaprojects underperform signifying a gap between ‘knowing’ the causes of 
failure along with their mitigation measures and ‘doing’ what is needed to address these 
issues. This gap is called the knowing-doing gap (Pfeffer & Sutton, 1999). There is a need to 
bridge this knowing-doing gap as it is instrumental for improving the performance of the 
project. 
To improve the transfer of knowledge in these projects and improve performance, 
Davies, Gann and Douglas (2019) advocate a need to build client and contractors 
capabilities through innovations. Innovation is adapting, integrating, and reconfiguring 
organizational skills, resources and functional competencies to match the requirements 
of the changing environment (Teece, Pisano and Shuen, 1997). This article using the 
case study of an Australian megaproject presents an innovative approach to bridge the 
knowing-doing gap in the communication of risk information using a 4D visualization 
approach. 
The paper is structured as follows: In the literature review, the current knowledge on risk 
management in megaprojects and the potential role of visualization in mitigating the risks 
is summarized before arriving at a set of research questions. Then the methodology used to 
collect data from a megaproject in Australia and how an innovative 4D CAD model was used 
to address the knowing-doing gap in the communication of risk information and thereby 
manage risks successfully is described. The conclusion section then consolidates the findings 
and outlines the future direction for research in this area.
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Knowing-doing gap in the communication of risk information
In this section, we first review the literature on knowing-doing gap in megaproject, following 
which we highlight communication of risk information, the need for visualization, and review 
the literature on visualization to arrive at the research gap.
KNOWING-DOING GAP 
Cox (2012) describes the omissive behavior of not taking the necessary actions despite the 
knowledge being available as the knowing-doing gap. Despite an increasing volume of works, 
megaprojects still seem to underperform. Denicol, Davies and Krystallis (2020) in their 
review of megaproject literature maps 54 different cures corresponding to 18 causes of poor 
performance. The poor performance of these projects after the presence of the cures within 
the literature shows the gap between knowing and doing. This claim is supported by Love 
and Ahiaga-Dagbui (2018) as they note that despite considerable inroads to understanding 
poor performance, the mitigation strategies developed have fallen short of their intended 
goal. The first step towards addressing the knowing-doing gap is to acknowledge that the gap 
exists (Knight et al., 2008). While majority of research in megaprojects are oriented towards 
‘knowing’ the problems and ‘knowing’ the solutions, there is a dearth in literature aimed at 
explaining strategies adopted in ‘doing’ or implementing that knowledge. The knowing-doing 
gap also called as the research-implementation gap (Knight et al., 2008) is prevalent in many 
diverse fields such as organizational science (Starbuck, 2006), ecosystem management (McNie, 
2007), information security (Cox, 2012), biological science (Esler et al., 2010), etc. 
COMMUNICATION OF RISK INFORMATION
Megaprojects, due to their sheer size, exhibit more unexpected risks that are difficult to 
identify. Mok, Shen and Yang (2015) highlight that the limited cognition due to the scale of 
megaprojects results in the inability of the project team to identify all the stakeholders. Once 
identified, each stakeholder must be convinced of the parameters of the project such as the 
work environment, the schedule, and the criticality of an activity. The communication of risk 
information has been identified as important for decision making in projects (De Bruijn & 
Leijten, 2007; Khanyile, Musonda and Agumba, 2019). Adding to this, Dyer (2017) notes that 
communication helps establish shared vision of the project’s uncertainties and expectations 
for success. Even though there is ‘knowing’ as in, the literature highlights communication 
as important still, there is a gap in ‘doing’ as performance improvements are not evident. 
We argue that innovations in visualization of information can significantly improve risk 
management practices in megaprojects by making the risks easier to communicate with all 
stakeholders. Within the Australian building industry, Atazadeh et al. (2017) note that 3D 
models enhanced visual communication and helped overcome communication challenges.
VISUALIZATION FOR RISK MANAGEMENT 
Visualization exists in the form of 2D drawings, which represent the construction layout and 
design and as 3D images which helps to represent various construction components spatially. 
Building Information Modelling (BIM) is an advanced form of 3D visualization which also 
embeds information on various components used in construction such as material properties 
and cost estimates (Aibinu & Venkatesh, 2014). 4D BIM adds the construction schedule to 
the 3D BIM (Charef, Alaka and Emmitt, 2018) and thus helps in identifying scheduling 
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clashes between different activities in the project and is thus useful in visually comparing 
the constructability of work methods. BIM use has also been accepted in the construction 
industry for quantity surveying, project planning, facilities management, sustainability and 
technology-related risk management (Musa et al., 2016). The improved transparency from the 
use of BIM reduces the risk of information asymmetry which is common in the construction 
industry (Forsythe, Sankaran and Biesenthal, 2015). Information asymmetry can enable the 
contractor to opportunistically take advantage of the client due to superiority of information. 
Pesek et al. (2019) highlight information asymmetry as a practice that construction industry 
professionals are aware of and still not addressed signifying a knowing-doing gap. Adding 
to this, megaproject leadership such as the Managing Director (MD) or Chief Executive 
Officer (CEO) of the project, rarely comes from a construction background as most of these 
megaprojects are government-owned and often have a bureaucrat at its helm. The current 
project management practices such as Gantt charts and 2D drawings do not allow these non-
technical stakeholders to completely visualize the extent, location, and implication of the risks 
(Hartmann et al., 2012). While the language of the engineer is 2D drawings (Ramalingam & 
Mahalingam, 2018), a similar language cannot be comprehended by the non-technical senior 
management. This paper explores how visual representation of construction components and 
construction schedule in the 4D visualization models can improve the communication of risk 
information and thus help in identifying and reducing organizational risks. The use of 3D and 
4D visualization is often criticized for its limited use only for reviewing facility designs and 
analyzing construction sequences (Hartmann, Gao and Fischer, 2008) and additional usages 
are not explored. From a sociomateriality perspective, Ninan et al. (2020) argues that ICT in 
construction can be used for different purposes by different stakeholders in the project. 
Even though 4D models are not unusual in megaproject management, this article seeks to 
understand the role of this innovative visualization technology in addressing the knowing-
doing gap and improving the performance of these projects. In particular, this research asks, (1) 
How does visualization of information help in better management of risks in megaprojects? 
and (2) How does visualization of information help in convincing the real situation to non-
technical stakeholders in megaprojects?  
Research methodology
A qualitative research methodology is adopted to understand the role of visualization in a 
megaproject. A case study methodology is apt for an exploratory study to gain familiarity 
in a new area (Eisenhardt, 1989). The case study was conducted using an autoethnographic 
approach by the primary author, who was working in the case project. Most of the decisions 
in organizations are taken in closed-door meetings due to confidentiality concerns and 
researchers have fairly limited access to the inner workings of boardrooms (Leblanc & 
Schwartz, 2007). Autoethnography, wherein the researcher is already an employee who has 
access to these inside experiences, can address the limitations of other research methods 
(Adams & Manning, 2015). A researcher who is part of the project has access to these 
meetings and can guard the confidentiality of the project by disclosing only data relevant to 
the topic under investigation, the role of 4D visualization for bridging the knowing-doing gap, 
in this instance.
Autoethnography draws meaning from the interactions between the researcher and the 
culture (Zubriski et al., 2019). It is a form of self-narrative that places the self within a social 
context (Reed-Danahay, 1997). Anderson (2006) records that autoethnography research 
needs to meet criteria such as the researcher being a full member of the research setting, 
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being an author of the publication, engaging in analytical reflexivity and dialoguing with 
other informants. In this research, the primary author was a member of the project controls 
team in the case selected, talked to others in the project daily, and documented these in the 
daily reflexive journal (Koch & Harrington, 1998). The data collected includes journal entries 
and notes from the primary author’s experience in the project over six months from August 
2017 to January 2018. The approach used in this study is a participatory approach that has 
been previously applied in the construction industry to collect data through observation and 
interaction with participants to establish theories (Ma et al., 2018; Hamid & Tutt, 2019)
The case selected to understand the role of visualization in risk management was a 
motorway infrastructure transportation megaproject in Australia. The planned cost of the 
project was 16.8 billion AUD (13.18 billion USD). The project aimed to connect the western 
part of a major city which housed the majority of the population and the eastern part of the 
city, which has all the jobs. More than two-thirds of the project is being built underground 
to ease surface road congestions and improve productivity and efficiencies for all road users, 
including buses, freight, and light commercial vehicles. This research uses a detailed study 
on the construction of a part of the megaproject – a road vent facility which is planned to 
finish in eleven months with nine months for construction and two months for inspection 
and commissioning. This underground construction makes the project more complex than 
conventional projects along with being costly, colossal and captivating, thus supporting the 
qualitative categorization of the project as a megaproject (Frick, 2008). The height of the vent 
facility is 74 m (48 m underground and 26 m above ground) which is comparable to a 25-story 
residential tower with 3 m floor intervals. The construction of the vent facility was selected to 
illustrate the use of an innovative approach to assess several scheduling challenges and risks 
that existed with the delivery of this facility. Thus, this case can be considered as a critical case 
(Flyvbjerg, 2006a) as it used an innovative approach to address the knowing-doing gap and 
therefore matched with this research’s agenda. 
The overall BIM adoption is low in Australia (Aibinu & Venkatesh, 2014). This project too 
did not use a BIM system and hence a 4D model was created from the information available. 
The design and structural information for the facility were available in 2D CAD as per the 
norm. However, a 3D model was required for preparing a 4D schedule. The 3D model as 
per BIM needs is to be made up of elements that have information in construction such as 
columns, beams, floors, walls, etc., and simple conversion of a 2D CAD to 3D CAD will only 
be a collection of points, lines, and faces which convey no meaning. In the case considered, 
where 2D drawings are the norm, preparing the 3D model at this stage from scratch would 
require a substantial effort. Instead, the project team used the 2D CAD information available 
with some 3D rendering to create the 3D models of buildings and site works. There are 
off-the-shelf software packages available that can combine a schedule (prepared from a 
scheduling package) with a 3D CAD model (prepared using a standard CAD package) 
and link them together. The vent facility project used a 4D scheduling package to link a 
Primavera schedule to the 3D CAD model thereby creating the 4D schedule. The software 
package used was Synchro Pro. The 4D model generated was very detailed with the minimum 
units of durations being ‘days’ and various working calendars and shifts were identified and 
incorporated. 
It was important for the 4D CAD model and subsequent review to be an independent 
assessment, and hence a consultant was appointed by the client-agency to carry out the 
visualization model. Independence was necessary for creating the model as the contractor’s 
schedule update and the forecast was being challenged, and an independent view was necessary 
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to show that the report was not biased. The client organization along with the consultants 
created the 4D CAD model, then conducted briefing sessions for the project personnel along 
with risk workshops for the site team.  As in the real structure, the model components were 
arranged into substructures, and these were subsequently constructed and assembled into 
structures of increasing complexity. Additional modeling software was then applied to manage 
the model components, their arrangement, and their sequence in a construction context, giving 
the visualization a fourth dimension: time. Figure 1 shows a screenshot of the 4D CAD model 
created.
Figure 1 4D model created in the case study project
The constructability reviews were conducted to understand the construction process and 
construction challenges. The 4D CAD visualization model enabled a deeper understanding of 
the construction process and was instrumental in convincing the non-technical stakeholders 
involved with the project. As highlighted in Figure 2, it also improved the understanding of 
construction challenges, in the form of program risk, safety risk and interface risk, and thereby 
enabled better risk management.
Figure 2 Uses of 4D CAD Visualization from the case study
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A 4D visualization and planning exercise was used to have a better understanding of the 
schedule, deliverables and stakeholder management. This visualization process helped the 
project to integrate the schedule with the drawings and model, and to highlight the areas of 
concern which are potential risks and may delay the construction of the facility. 
Risk management in the Australian case
Using the 4D CAD model potential risks were identified, and appropriate risk management 
was carried out to mitigate the risks. The risk management carried out in the project was 
categorized into safety risk management, program risk management, and interface risk 
management as shown in Table 1. Each of these is discussed in detail.





1 More time is taken for 
construction activities
Overlap in construction activities thus 
reducing overall construction duration of 
17 months to 9 months
2 Acceleration of installation 
activities
Modularization of certain mechanical and 
electrical sections of the structure which 
were pre-installed together instead of 
installing at site
Safety Risks
3 Working at Heights Extended handrails were installed along 
the work zone
4 Fall of construction tools/
equipment through the cutouts 
on the floor for passage of 
mechanical equipment 
Fall arrestors and temporary overhead 
protection measures were installed along 
these openings. Some areas of cutouts 
were cordoned off.
5 Reduce openings on the floor PERI’s modular systems were installed to 
reduce the size of the openings
6 Tower cranes assembled, 
commissioned and operated 
in a constrained site
4D model viewed using virtual reality lens 
to provide a sense of the safety risks
7 Plant & People Interaction Exclusion zones were set up to ensure 
plant/people delineation during critical lifts.
Interface risks
8 Number of interfaces between 
different crews at the site
Tunnels were isolated from the vent 
facility to reduce the number of interfaces
9 Client at risk of managing 
interfaces between different 
subcontractors due to their 
poor comprehension
Visualization exercise helped the 
subcontractors to understand the 
interfaces and logic of activities
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PROGRAM RISK MANAGEMENT
1. The contractor’s schedule was a mature schedule that had been followed for over a 
year; however, when the schedule was checked using the 4D CAD model, previously 
undetected concerns were discovered by the project personnel representing the owner’s 
team. They claimed that using the 4D CAD model revealed that the schedule did 
not show a feasible plan for the delivery of the vent facility and there were a number 
of risks that could potentially delay the planned project completion date. Hence, the 
owners team took the initiative to develop a detailed schedule for the delivery of 
the vent facility based on the insights from the 4D visualization. Multiple scenarios 
were then considered so as to enable concurrent works and thereby time savings. This 
exercise enabled an overlap in construction activities resulting in an overall reduction of 
construction duration from 17 months to 9 months. Thus, the 4D visualization helped 
in identifying previously unknown risks which then needed to be managed.
2. In addition to this, with the visualization exercise, other opportunities for accelerating 
the schedule became apparent as unintended benefits. There were opportunities to 
have an increased number of pre-cast elements in the structure with careful installation 
planning. This meant pre-installation of multiple mechanical & electrical equipment 
together as modules instead of installing individual items of equipment into completed 
areas of structure. The changes in the project because of the 4D visualization exercise 
allowed time savings in the project. 
Thus, to accelerate the program the key was to allow for more concurrency in the construction 
at different levels of the vent facility structure. This meant that different crews would have to 
work simultaneously at different levels which presented itself as a safety risk and required pre-
planning, assessment, and management of the identified risks. It would have been difficult to 
predict how much of the structural and mechanical electrical works in the vent facility could 
be completed concurrently in a safe manner without a visualization exercise. 
SAFETY RISK MANAGEMENT
There is a need for improving safety management practices in construction projects 
(Belayutham & Ibrahim, 2019). In this case study, as the review of the program was done 
in conjunction with the visualization model it became clearer that careful coordination and 
additional safety awareness were necessary to rotate crews between the three shafts of the 
vent facility. The 4D CAD model helped the project team visualize the safety risks that would 
arise during the execution of the project, for which suitable risk management measures were 
adopted. 
3. The fall of person from heights is one of the major safety concerns in construction 
projects (Wong et al., 2009). The vent facility was comparable to the size of a 25-story 
residential tower and had workers working at different levels. With time being a critical 
component, the schedule had to be crashed as explained earlier and there were civil, 
electrical and mechanical workers working at the same time on different levels. This was 
an unsafe environment and it was difficult to predict how much of the structural and 
mechanical electrical works in the vent facility the contractor would be able to complete 
concurrently. The visualization exercise helped to show the space constraints and 
feasibility of working simultaneously at multiple levels of the vent facility. The 4D CAD 
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models helped the project team visualize the safety hazards of working at height and 
inform the contractor to prepare themselves for parallel fast track work at various levels. 
Extended handrails were installed along the work zone, which provided additional 
safety along with a scaffold stair access supplied for safe work access. 
4. Since the project was the construction of a vent facility, there were cutouts on the floors 
for the passage of mechanical equipment. The 4D model highlighted that even when 
civil workers were working on the top floors, these cutouts were required to be kept 
open for use by the mechanical workers. This constituted a safety risk as the fall of 
construction tools/equipment from the upper level to the lower level can cause serious 
injury. Separation of activities was not an option because the mechanical and electrical 
workers were required to work along with civil workers due to time constraints. For 
mitigating this risk, fall arrestors and temporary overhead protection measures were 
installed along these openings. Adding to this, some areas of the cutouts were cordoned 
off to improve the safety of the site. 
5. There were multiple cutouts on the floors and another strategy adopted was to reduce 
the diameter of these cutouts as much as possible. The project team identified the use 
of PERI’s modular systems as an effective way to reduce the size of these openings. 
PERI’s modular system has fully captive decks as well as penetration covers to reduce 
opening on decks. 
6. The project was in a very congested site as it was in one of the prime locations of 
the city with considerable vehicular movement nearby. The lifting operations in the 
site were carried out using three tower cranes. These cranes had to be assembled, 
commissioned and operated in this small and complex site constituting another safety 
risk. The crane operators were not able to understand the construction complexity from 
the drawings which were meant for civil engineers who have the required technical 
knowledge to comprehend them. The 4D model created helped the tower crane 
operators to visually and virtually comprehend the complexities of working in such a 
constrained environment. The 4D visualization model was available to be viewed using 
virtual reality lens to provide a sense of safety risks while the mechanical & electrical 
equipment was being installed at different levels of the vent facility. Sacks, Perlman and 
Barak (2013) highlight that adding virtual reality to visualization can improve safety 
practices within the construction industry. There were also luffing cranes fitted with 
cameras and anti-collision systems. Even though the 4D models were not used as a 
formal training module for the tower crane operators as used in Goedert & Meadati 
(2008), it worked out well as a safety induction for the crane operators. 
7. The construction site involved multiple workers belonging to civil, electrical and 
mechanical crews working concurrently. The 4D visualization exercise showed that 
there would be a potential ‘plant-people interaction’ safety risk during the erection of 
equipment. To mitigate these risk exclusion zones were set up to restrict the movement 
of people at the erection site during critical lifts at the site. These zones were accessible 
only to a limited number of people who are authorized to work in the particular activity 
as people from other disciplines were excluded.
INTERFACE RISK MANAGEMENT
Interface risks occur due to management issues between different stakeholders during 
concurrent works. Shokri et al. (2016) define interface management as the appropriate 
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management of communications, relationships, and deliverables among stakeholders. 
Megaprojects are technically complex and at many times involve multiple stakeholders 
working concurrently at the construction site making interface management critical for 
successful project delivery. 
8. In the case of the vent facility, the civil structural working crews, mechanical electrical 
crews, equipment installation and commissioning crews and tunneling crews were all 
working concurrently. Through the 4D visualization exercise it became clear that the 
working together of these different crews would result in unnecessary interactions and 
a potential interface risk. To reduce the interfaces between the civil structural crews and 
the tunneling crews, the vent tunnels were isolated from the vent facility during the 
construction of the vent building. 
9. The interface of the vent building with the vent tunnels is visible in Figure 3 below.  
The concurrent working at different levels of the structure with continuous interfaces 
between mechanical & electrical crews and civil & structural crews need to be managed 
closely. Most of these crews belong to different organizations (subcontractors) and have 
their own scope. The client is always at the risk of managing the interfaces between 
these subcontractors as they do not comprehend the importance of handovers from 
one subcontractor to another. These interfaces became more visible after looking at 
the complexity of the vent facility structure and the logic of activities through the 
visualization exercise.
Figure 3 Vent tunnels interface with the vent building
Convincing non-technical stakeholders 
The 4D model was used to demonstrate to the non-technical stakeholders such as the top 
management and other commercial stakeholders that the construction of the vent was a 
complex activity. Many of the mitigation measures for the safety risks explained in the section 
above required the approval of these non-technical stakeholders of the project. The 4D CAD 
models helped in highlighting the safety risks, however, any changes in design to mitigate 
the risks will have an impact on time and money. These changes would require the approval 
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of the non-technical CEO, board members, and commercial partners, for whom the 4D 
CAD models helped in visualizing the complexities at the site and comprehending why these 
changes were necessary. Thus, the project team was able to easily convince the non-technical 
stakeholders for changes in designs with the help of the 4D models created.
Since the project was critical and politically sensitive, the CEO and the board needed 
to appreciate any forecast, and this needed to be communicated to the CEO and other 
stakeholders in a way that was easily interpreted, and technical complexities were well 
appreciated. In several cases, the contractor’s schedule and logic required investigation as the 
contractor hadn’t reported a delay in the schedule. The client’s project team did not think that 
the schedule created was a realistic forecast as an internal assessment showed a delay to the 
project completion date. Thus, the client wanted to assess the risks to the project schedule, 
project timeline and logic. Visual 4D modeling was best suited to explain the complexity 
of the scope of work to the non-technical stakeholders. Such visual exercise helped them 
appreciate the complexity of the project and the risks inherent with the sequencing of the 
construction program.
In this case study, the initial motivation for developing the 4D schedule was to convince 
the board of any changes to the planned milestones. The need to convince non-technical 
stakeholders as initiators of BIM/visualization adoption in Australia along with project cost 
savings and improvements in data accuracy has also been reported by Hong et al. (2019). The 
main design and construction (D&C) contractor were driven to specially build a complete 
detailed program for the most complex part of the job while the independent model and the 
findings were shared with the D&C contractor. The contractor used the model to comprehend, 
confirm, communicate, coordinate and troubleshoot. The tool helped find logic enhancements 
and challenged the team to think alternate ways of construction while there was still time to 
adjust. It verified constructability, checked workflow, and acceleration. 
Discussion
The use of visualization for understanding the vent facility in a megaproject helped us 
understand how the communication of risk information through 4D visualization helps in 
risk management in megaprojects. The findings are discussed through the knowing-doing gap 
theoretical perspective originally proposed in the organization science literature (Pfeffer & 
Sutton, 1999). 
This research uses 4D visualization as a strategy that helps to address the issue of optimism 
bias found in the megaprojects that continued during the project. With optimism bias, the 
project proponents systematically underestimate the costs and overestimate the benefits of 
the project (Flyvbjerg, 2008). A psychological explanation of optimism bias categorizes it as a 
cognitive predisposition found with most people to judge future events in a more positive light 
or with optimism than is warranted by experience (Flyvbjerg, 2008). The solution to optimism 
bias is anchoring project decisions to a reference of actual performance available in reference 
class forecasting research (Flyvbjerg, 2006b). This research adds another solution to optimism 
bias in the form of 4D visualization as it helps the project team visualize the construction 
activities of the megaproject, providing a more realistic picture, thereby increasing the ability 
to forecast and mitigate the optimism bias risk among construction activities before they arise. 
This visualization can be categorized as visual control wherein effective project management 
can be enhanced by a visualization exercise to provide information on the work performed 
along with its potential problems (Majava, Haapasalo and Aaltonen, 2019).
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The risks identified and categorized from the case are safety risks, program risks, and 
interface risks. The safety risk management helped the project team to forecast safety issues 
and enable the construction of the project as an accident-free project in a safe environment. 
A safety accident in such a project as sensitive as a megaproject would cause cost overrun, 
time overrun and enormous public relations issues for a megaproject that is already under 
intense public scrutiny. The program risk management helped the project team to visualize 
schedule discrepancies and enabled the use of efficient technologies such as the use of efficient 
formwork systems, precast elements, and efficient construction methodologies. The project 
team was able to ask the contractor to resubmit their schedule as it proved infeasible for 
construction when checked through the visualization model. This helped to address ‘hold 
up’ issues that could arise due to information asymmetry between the client (principal) and 
contractor (agent) issues impacting the cost of the project (Forsythe, Sankaran and Biesenthal, 
2015).  Through these measures, the project team could reduce the overall construction 
duration and thereby the cost. The interface risk management helped manage the interfaces 
between concurrent discipline works by developing safe construction method statements to 
manage work at the interfaces. Managing the interface will help to speed up construction 
through fast-tracking and also reduce costs if managed well.
The 4D model was also instrumental in convincing the non-technical stakeholders, such 
as the senior management and the project board members. It helped them visualize the 
construction sequence and understand the planned completion date before construction 
or understand the reason for the delay in the delayed areas. The visualization helped them 
appreciate the complexity of a megaproject compared to a conventional project as they are 
unable to make sense of technical drawings and construction schedules.  The literature records 
the use of visualization, 4D in this research, for persuading stakeholders (Ninan et al., 2020). 
Persuading involves use of visualization for discussing and arriving at a mutual solution. The 
findings of Mahalingam, Kashyap and Mahajan (2010) discuss how a 4D CAD model was 
used by the contractor to convince the client. This research extends the existing literature by 
recording the practices of using visualization to convince non-technical senior management 
enabling them to take decisions.
Conclusion
While majority of research in megaprojects are oriented towards ‘knowing’ the problems 
and ‘knowing’ the solutions, there is a dearth in literature aimed at explaining strategies 
adopted in ‘doing’ or implementing that knowledge. This research sought to explore the role 
of 4D visualization for addressing the knowing-doing gap prevalent in these projects. The 
findings from the case study showed that 4D visualization, which includes the use of 3D 
CAD and schedule, helped the project team to understand the construction processes and the 
construction challenges using a communication medium that made sense to them. The article 
discusses how visualization helped mitigate various risks such as safety risk, program risk, and 
interface risk. 
This research makes contributions to theory, practice, and research methodology. First, 
it helps us understand the role of visualization in bridging the knowing-doing gap in the 
construction industry in the context of a megaproject. Existing literature records how the 
challenges in megaprojects can be addressed through communication (knowing), however, 
visualization helps stakeholders in megaprojects communicate and address (doing) these 
challenges thereby bridging the gap between knowing and doing. Second, this research extends 
the existing literature on using ICT for visualization for persuading stakeholders (Ninan 
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et al., 2020) by recording how 4D CAD is used for convincing non-technical stakeholders 
who hold senior management positions in the project organization. The project team was 
able to facilitate better discussions with non-technical senior management enabling them 
to understand, identify, and take better decisions to handle construction challenges. Since 
there were multiple benefits of using 4D visualization for risk management, we suggest all 
megaprojects adopt it contractually. Third, the case empirically describes how a megaproject 
that used traditional 2D drawings was able to successfully convert the 2D model into a 4D 
model by incorporating the scheduling data. Finally, we highlight how an autoethnographic 
study can give significant insights into the inner workings of a megaproject, in particular the 
confidential decision-making processes among top management.
The use of single autoethnography also poses a limitation on the triangulation and 
generalizability of the findings. However, the goal of autoethnography in this research was to 
uncover findings which were earlier inaccessible and therefore act as a stimulus for profound 
understanding (McIlveen, 2008). Livesey and Runesen (2018) argue that despite criticisms 
about autoethnography it ‘can be applied analytically and rigorously so that it can be used 
for theory testing and theory building. In doing so, it opens up an untapped source of data to 
researchers – their own living experience.’. Autoethnography has been reported in construction 
management research to as a way of getting a better understanding of real problems faced 
at site in human interactions (Nugapitiya, 2007). Future research can explore the role of 
visualization for bridging the knowing-doing gap in other contexts. Another limitation of 
this study is the use of make-fix visualization model enabled by converting the 2D drawings 
available at the site into 3D drawings and 4D models. Multiple projects worldwide use BIM 
for visualization while also providing data accuracy and cost savings. Future research can 
explore the use of 4D BIM drawings for visualization and decision-making as it is a more 
advanced form with information on all the building elements. It is also worth noting that 
the visualization exercise can have helped convince non-technical stakeholders such as the 
project community and other external stakeholders. Future research can explore the role of 
visualization for managing external stakeholders. 
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